February 2010

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6
6pm-9pm 6pm-9pm 6pm-9pm 6pm-9pm 6pm-9pm Noon
Act], II, 2 Run Act Il — End Run the whole play Work Scenes Run Play Run Play
Library Library Library Community Church Community Church Community Church
**Tickets go on sale at Stage Crew present (No Michelle if she Set & PrOpS
town hall** Day - tech work time needs the day off) Deadline

7 8 9 10 11 12 13
6pm-9pm-Library 6pm-9pm-Library 6pm-9pm- Library 6pm-9pm 6pm-9pm- Library Community Church
Dress rehearsal without | Speed through the Run play quickly Community Church Run play quickly Noon
make up entire play a la without Diane Run play Move everything Rehearsal if requested
Library uses space from | Italienne: meaning with out—hopefully to Fire | by actors
3-5 . blocking- fast forward Station
Day - tech work time

14 15-Library 16 17 18 19 20
All day—Get Dress Rehearsal Dress Rehearsal Opening Night o Night 31 Night
everything into Library | Invite Press Volunteers attend Show—7:00 Show—7:00 Show- 7:00
Dress Rehearsal in 6:00 Actors 5:00 Call 5:00 Call 5:00 Call 5:00 Call
afternoon —Make up 6:30- Show 6:00 Show
and Hair Hair and Make up Hair and Make up

21 22 23 24 25 26 27

Closing Matinee

2:30 Show

12:30 Call

Cast and Crew Gala
and Strike after

28



Frank Roncalio
Set & Props
Deadline

Frank Roncalio
Day - tech work time

Frank Roncalio
Day - tech work time




